COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/21/2004

ESTIMATE SUMMARY 19:50:30
CONTID: C13682 ESTIMATE NO: 0012 PROG SPEC YR:1998
PCN: 13682-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 131.0 DAYS TIME ALLOW: 208 WORK DAYS
TREASURE FALLS TO SNOW SHED PH III PERCENT TIME: 62.98 ORIG TIME ALLOW: 196 WORK DAYS
PROJECT NO: NH 1602-086
TREASURE FALLS TO SNOW SHED PH III
NAME OF ROAD: US 160
PROJECT COUNTIES: MINERAL
CONTRACTOR:
NIELSONS SKANSKA, INCORPORATED PAY PERIOD ENDING 07/20/2004 DATE TIME STARTED 06/02/2003
P.0O. BOX 1660 DATE LET 03/27/2003 DATE WORK BEGAN  06/02/2003
DATE AWARDED 04/08/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/22/2003 DATE ACCEPTED
CORTEZ CcoO 81321 970/565-8000 DATE NOTICE TO PROCEED 06/02/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,919,467.71 PARTICIPATING $ 1,628,357.34 $ 188,103.93
AWARD PROJECT AMT: $  6,175,645.21 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 23.53% TOTAL EARNINGS 1,628,357.34 188,103.93
FUNDS AVAILABLE: $ 5,291,110.37 STOCKPILED MATERIALS 772,454.89 0.00
GROSS EARNINGS 2,400,812.23 188,103.93
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,943.87 -2,179.66
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,389,868.36 185,924.27
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,389,868.36 185,924.27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 185,924.27
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CONTID: 13682 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 13682-BID ESTIMATE RUN 07/21/2004
PROJECT: NH 1602-086 ESTIMATE NO: 0012 19:50:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00821 *REMOVAL OF SIGN PANEL 43.000 0.000
EACH 0.000 0.00
34.00000 0.000 0.00
0065 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 5,118.000 0.000
M 0.000 0.00
4.20000 0.000 0.00
0070 202-01140 REMOVAL OF GUARDRAIL TYPE 4 295.000 0.000
M 0.000 0.00
22.00000 0.000 0.00
0075 202-01300 *REMOVAL OF END ANCHORAGE 42.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0080 202-04001 PLUG CULVERT 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0085 202-04002 CLEAN CULVERT 29.000 2.000
EACH 0.000 0.00
370.00000 2.000 740.00
0090 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 9,527.000 0.000
M3 0.000 0.00
17.00000 0.000 0.00
0095 203-00100 MUCK EXCAVATION 1,428.000 47.298
M3 21.600 356.40
16.50000 68.898 1,136.82
0100 203-00500 ROCK FILL DELETED, SEE CO # 003 0.000 0.000
M3 0.000 0.00
6.50000 0.000 0.00
0105 203-01140 ROLLING 25.000 0.000
HOUR 0.000 0.00
58.00000 0.000 0.00
0110 203-01500 BLADING 210.000 8.000
HOUR 0.000 0.00
84.00000 8.000 672.00



CONTID: C13682 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13682-BID ESTIMATE RUN 07/21/2004
PROJECT: NH 1602-086 ESTIMATE NO: 0012 19:50:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 203-01550 DOZING 230.000 19.000
HOUR 1.000 82.00
82.00000 20.000 1,640.00
0120 203-01594 COMBINATION LOADER 450.000 14.000
HOUR 4.000 252.00
63.00000 18.000 1,134.00
0125 203-01597 POTHOLING 40.000 0.767
HOUR 0.270 27.00
100.00000 1.037 103.70
0130 206-00000 STRUCTURE EXCAVATION 2,023.553 2,023.553
M3 0.000 0.00
5.00000 2,023.553 10,117.77
0135 206-00510 FILTER MATERIAL (CLASS A) 500.000 5.295
M3 0.000 0.00
36.00000 5.295 190.62
0140 207-00205 TOPSOIL 2,789.000 0.000
M3 0.000 0.00
30.00000 0.000 0.00
0145 208-00005 EROSION LOG 900.000 457.804
M 0.000 0.00
24.00000 457.804 10,987.30
0150 208-00011 EROSION BALES (WEED FREE) 500.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0155 208-00020 SILT FENCE 201.259 201.259
M 0.000 0.00
15.00000 201.259 3,018.89
0160 208-00045 CONCRETE WASHOUT STRUCTURE 5.000 3.000
EACH 0.000 0.00
230.00000 3.000 690.00
0165 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.551
LS 0.222 2,220.00

10,000.00000 0.773 7,730.00



CONTID: C13682 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 13682-BID ESTIMATE RUN 07/21/2004
PROJECT: NH 1602-086 ESTIMATE NO: 0012 19:50:30

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.661
LS 0.110 440.00
4,000.00000 0.771 3,084.00
0175 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 334,508.000 175,684.600
L 158,562.000 19,027.44
0.12000 334,246.600 40,109.59
0180 210-00001 RESET STRUCTURE 1.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0185 210-04020 *MODIFY INLET 5.000 4.000
EACH 0.000 0.00
1,200.00000 4.000 4,800.00
0190 211-00100 *DRILLING HOLE 193.990 193.990
M 0.000 0.00
60.00000 193.990 11,639.40
0195 211-02270 *CEMENT GROUT 88.000 16.264
M3 0.000 0.00
450.00000 16.264 7,318.80
0200 212-00006 *SEEDING (NATIVE) 12.000 0.000
HA 0.000 0.00
1,000.00000 0.000 0.00
0205 212-00047 *SOIL PREPARATION (SPECIAL) 6.000 0.000
HA 0.000 0.00
4,600.00000 0.000 0.00
0210 213-00003 *MULCHING (WEED FREE) 12.000 0.000
HA 0.000 0.00
1,100.00000 0.000 0.00
0215 213-00061 *MULCH TACKIFIER 3,600.000 0.000
KG 0.000 0.00
3.30000 0.000 0.00
0220 304-03000 AGGREGATE BASE COURSE (CLASS 3) 2,130.000 0.000
T 0.000 0.00
9.00000 0.000 0.00



CONTID: 13682 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 13682-BID ESTIMATE RUN 07/21/2004
PROJECT: NH 1602-086 ESTIMATE NO: 0012 19:50:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 304-06000 AGGREGATE BASE COURSE (CLASS 6) 8,989.000 3,977.049
T 2,158.584 36,695.93
17.00000 6,135.633 104,305.76
0230 304-09014 AGGREGATE BASE COURSE (SPECIAL) 11,382.000 0.000
T 0.000 0.00
16.50000 0.000 0.00
0230 MATERIAL ALLOWANCE ABC (SPECIAL) 4,536.000
T 0.000 0.00
7.70000 4,536.000 34,927.20
0230 MATERIAL ALLOWANCE ABC (SPECIAL) 5,199.000
T 0.000 0.00
7.70000 5,199.000 40,032.30
0230 MATERIAL ALLOWANCE ABC (SPECIAL) 1,647.000
T 0.000 0.00
7.70000 1,647.000 12,681.90
0235 310-00400 PROCESS ASPHALT MAT FOR BASE COURSE 145,439.000 67,007.060
M2 22,177.473 77,621.16
3.50000 89,184.533 312,145.87
0240 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 389.612 389.612
T 0.000 0.00
120.00000 389.612 46,753.44
0245 403-34701 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 58,784.000 0.000
T 0.000 0.00
21.00000 0.000 0.00
0245 MATERIAL ALLOWANCE HBP GRADING (SX) (75) 18,758.000
T 0.000 0.00
9.09000 18,758.000 170,510.22
0245 MATERIAL ALLOWANCE 403 HBP GRADING (SX) 19,600.000
T 0.000 0.00
9.09000 19,600.000 178,164.00
0245 MATERIAL ALLOWANCE HBP (GRSX) (78) 22,418.000
T 0.000 0.00
9.09000 22,418.000 203,779.62
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PCN: 13682-BID ESTIMATE RUN 07/21/2004
PROJECT: NH 1602-086 ESTIMATE NO: 0012 19:50:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0250 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 3,524.000 0.000
T 0.000 0.00
310.00000 0.000 0.00
0255 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 72,090.000 0.000
L 0.000 0.00
0.30000 0.000 0.00
0260 420-00111 GEOTEXTILE (DRAINAGE) (CLASS B) 0.000 0.000
M2 0.000 0.00
2.60000 0.000 0.00
0265 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 1,500.000 867.565
M2 0.000 0.00
2.90000 867.565 2,515.94
0270 420-00131 GEOTEXTILE (SEPARATOR) (CLASS B) 0.000 0.000
M2 0.000 0.00
2.70000 0.000 0.00
0275 506-00212 RIPRAP (300 MM) 500.000 298.536
M3 0.000 0.00
80.00000 298.536 23,882.88
0280 601-01000 *CONCRETE CLASS B 15.000 15.000
M3 0.000 0.00
310.00000 15.000 4,650.00
0285 602-00000 *REINFORCING STEEL 647.000 647.000
KG 0.000 0.00
1.45000 647.000 938.15
0290 604-00305 *INLET TYPE C (2 M) 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0295 604-00505 *INLET TYPE D (2 M) 11.000 11.000
EACH 0.000 0.00
2,100.00000 11.000 23,100.00
0300 604-00605 *INLET TYPE D (DOUBLE) (2 M) 1.000 1.000
EACH 0.000 0.00

4,000.00000 1.000 4,000.00
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PCN: 13682-BID ESTIMATE RUN 07/21/2004
PROJECT: NH 1602-086 ESTIMATE NO: 0012 19:50:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0305 604-19205 *INLET TYPE R L 3 (2 M) 2.000 2.000
EACH 0.000 0.00
2,600.00000 2.000 5,200.00
0310 604-50062 GRATING AND FRAME 2.000 2.000
EACH 0.000 0.00
400.00000 2.000 800.00
0315 605-00020 *50 MM PERFORATED PIPE UNDERDRAIN 900.000 900.000
M 0.000 0.00
100.00000 900.000 90,000.00
0320 605-00080 *200 MM PERFORATED PIPE UNDERDRAIN 841.016 841.016
M 0.000 0.00
115.00000 841.016 96,716.84
0325 605-82200 *FRENCH DRAIN 200.814 200.814
M 0.000 0.00
75.00000 200.814 15,061.05
0330 605-84000 *SUBSURFACE DRAIN OUTLET 70.000 61.213
M 0.000 0.00
60.00000 61.213 3,672.78
0335 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 5,243.000 0.000
M 0.000 0.00
34.00000 0.000 0.00
0335 MATERIAL ALLOWANCE GR TYPE 3 (1905 MM POST SPACING) 3,145.000
M 0.000 0.00
34.00000 3,145.000 106,930.00
0340 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 786.000 0.000
M 0.000 0.00
140.00000 0.000 0.00
0345 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
640.00000 0.000 0.00
0345 MATERIAL ALLOWANCE END ANCHORAGE TYPE 3D 0.515
EACH 0.000 0.00

640.00000 0.515 329.60
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PCN: 13682-BID ESTIMATE RUN 07/21/2004
PROJECT: NH 1602-086 ESTIMATE NO: 0012 19:50:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0350 606-01370 *END ANCHORAGE TYPE 3G 2.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0350 MATERIAL ALLOWANCE END ANCHORAGE TYPE 3G 0.753
EACH 0.000 0.00
850.00000 0.753 640.05
0355 606-01390 *END ANCHORAGE TYPE 3K 2.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0355 MATERIAL ALLOWANCE END ANCHORAGE TYPE 3K 0.875
EACH 0.000 0.00
800.00000 0.875 700.00
0360 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 32.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0360 MATERIAL ALLOWANCE END ANCHORAGE (SLOTTED RAIL 19.800
TERMINAL)
EACH 0.000 0.00
1,200.00000 19.800 23,760.00
0365 608-00000 *CONCRETE SIDEWALK 155.770 155.770
M2 0.000 0.00
60.00000 155.770 9,346.20
0370 608-00010 *CONCRETE CURB RAMP 4.000 4.000
M2 0.000 0.00
550.00000 4.000 2,200.00
0375 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 106.000 106.000
M 0.000 0.00
90.00000 106.000 9,540.00
0380 609-24004 *GUTTER TYPE 2 (1200 MM) 67.000 66.060
M 0.000 0.00
90.00000 66.060 5,945.40
0385 609-24006 *GUTTER TYPE 2 (1800 MM) 18.000 0.000
M 0.000 0.00

90.00000 0.000 0.00
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PCN: 13682-BID ESTIMATE RUN 07/21/2004
PROJECT: NH 1602-086 ESTIMATE NO: 0012 19:50:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 609-60011 CURB TYPE 6 (SECTION M) 2,788.000 0.000
M 0.000 0.00
21.00000 0.000 0.00
0395 612-00031 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 204.000 36.000
EACH 0.000 0.00
29.00000 36.000 1,044.00
0400 612-00032 *DELINEATOR (TYPE II) (EXTRA HEIGHT) 137.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0405 612-00033 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 142.000 3.000
EACH 0.000 0.00
35.00000 3.000 105.00
0410 614-00011 *SIGN PANEL (CLASS I) 21.000 1.000
M2 0.000 0.00
180.00000 1.000 180.00
0415 614-00012 *SIGN PANEL (CLASS II) 95.000 0.000
M2 0.000 0.00
190.00000 0.000 0.00
0420 614-00013 *SIGN PANEL (CLASS III) 26.000 0.000
M2 0.000 0.00
200.00000 0.000 0.00
0425 614-00066 *TIMBER SIGN POST 140X140 MM 66.000 0.000
M 0.000 0.00
24.00000 0.000 0.00
0430 614-01502 *STEEL SIGN POST (50 MM ROUND) 19.000 0.000
M 0.000 0.00
34.00000 0.000 0.00
0435 614-01552 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 25.000 0.000
M 0.000 0.00
55.00000 0.000 0.00
0440 614-01582 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE SCH. 80) 298.000 0.000
M 0.000 0.00

70.00000 0.000 0.00
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PCN: 13682-BID ESTIMATE RUN 07/21/2004
PROJECT: NH 1602-086 ESTIMATE NO: 0012 19:50:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 615-00030 EMBANKMENT PROTECTOR TYPE 3 26.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0450 617-00012 300 MM CULVERT PIPE 32.557 32.557
M 0.000 0.00
120.00000 32.557 3,906.84
0455 617-00018 450 MM CULVERT PIPE 21.059 21.059
M 0.000 0.00
125.00000 21.059 2,632.38
0460 617-00024 *600 MM CULVERT PIPE 166.100 166.100
M 0.000 0.00
800.00000 166.100 132,880.00
0465 617-00030 750 MM CULVERT PIPE 3.706 3.706
M 0.000 0.00
210.00000 3.706 778.26
0470 617-00036 900 MM CULVERT PIPE 4.800 4.800
M 0.000 0.00
260.00000 4.800 1,248.00
0475 617-00048 1200 MM CULVERT PIPE 12.669 12.669
M 0.000 0.00
480.00000 12.669 6,081.12
0480 625-00000 *CONSTRUCTION SURVEYING 1.000 0.640
LS 0.204 17,136.00
84,000.00000 0.844 70,896.00
0485 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 70.000 8.250
HOUR 0.000 0.00
140.00000 8.250 1,155.00
0490 626-00000 *MOBILIZATION 1.000 0.500
LS 0.000 0.00
410,000.00000 0.500 205,000.00
0495 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.661
LS 0.111 388.50

3,500.00000 0.772 2,702.00
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PCN: 13682-BID ESTIMATE RUN 07/21/2004
PROJECT: NH 1602-086 ESTIMATE NO: 0012 19:50:30

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 627-00001 PAVEMENT MARKING PAINT 4,671.000 0.000
L 0.000 0.00
9.00000 0.000 0.00
0505 627-00005 *EPOXY PAVEMENT MARKING 1,524.000 0.000
L 0.000 0.00
19.00000 0.000 0.00
0510 629-01002 *SURVEY MONUMENT (TYPE 2) 24.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
0515 630-00000 *FLAGGING 12,200.000 4,288.250
HOUR 736.500 16,203.00
22.00000 5,024.750 110,544.50
0520 630-00001 *PILOT CAR OPERATION 250.000 9.000
HOUR 36.500 1,168.00
32.00000 45.500 1,456.00
0525 630-00007 *TRAFFIC CONTROL INSPECTION 90.000 59.000
DAY 8.000 680.00
85.00000 67.000 5,695.00
0530 630-00012 *TRAFFIC CONTROL MANAGEMENT 196.000 117.000
DAY 12.000 5,400.00
450.00000 129.000 58,050.00
0535 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
450.00000 2.000 900.00
0540 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 1.500
EACH 0.000 0.00
110.00000 1.500 165.00
0545 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 31.000 7.500
EACH 0.000 0.00
38.00000 7.500 285.00
0550 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 100.000 36.000
EACH 1.500 48.00
32.00000 37.500 1,200.00
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PCN: 13682-BID ESTIMATE RUN 07/21/2004
PROJECT: NH 1602-086 ESTIMATE NO: 0012 19:50:30

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0555 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 3.500
EACH 0.000 0.00
54.00000 3.500 189.00
0560 630-80350 *VERTICAL PANEL 400.000 86.000
EACH 76.500 1,300.50
17.00000 162.500 2,762.50
0565 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 2.000 0.500
TYPE)
EACH 0.000 0.00
1,100.00000 0.500 550.00
0570 630-80360 *DRUM CHANNELIZING DEVICE 600.000 112.000
EACH 0.000 0.00
21.00000 112.000 2,352.00
0575 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 1.500
EACH 0.000 0.00
42.00000 1.500 63.00
0580 630-80365 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0585 630-80370 CONCRETE BARRIER (TEMPORARY) 800.000 48.768
M 0.000 0.00
36.00000 48.768 1,755.65
0590 630-80380 *TRAFFIC CONE 350.000 130.500
EACH 0.000 0.00
4.50000 130.500 587.25
0595 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,100.00000 0.000 0.00
0600 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
LS 0.000 0.00
3,000.00000 0.000 0.00
0605 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 0.000
(TEMPORARY)
EACH 0.000 0.00
1,700.00000 0.000 0.00
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PCN: 13682-BID ESTIMATE RUN 07/21/2004
PROJECT: NH 1602-086 ESTIMATE NO: 0012 19:50:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0610 700-70010 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70011 F/A PARTNERING 10,000.000 3,540.660
FA 0.000 0.00
1.00000 3,540.660 3,540.66
0620 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0625 700-70021 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0630 700-70023 F/A ON-THE-JOB TRAINEE 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0635 700-70025 F/A QUALITY INCENTIVE PAYMENT 145,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0640 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0645 700-70035 F/A FUEL COST ADJUSTMENTS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0650 700-70110 F/A INSTALL SIGN (SPECIAL) 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0655 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0695 900-00015 ADDED ITEM (CUBIC METER)/ ROCK FILL MATERIAL 1,865.000 1,492.103
M3 0.000 0.00

37.98000 1,492.103 56,670.07
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PCN: 13682-BID ESTIMATE RUN 07/21/2004
PROJECT: NH 1602-086 ESTIMATE NO: 0012 19:50:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0700 900-00006  ADDED ITEM (DOLLAR)/ LONG DISTANCE PHONE CHARGES 2,000.000 31.300
DOL 0.000 0.00
1.00000 31.300 31.30
0705 900-00006 ADDED ITEM (DOLLAR)/ LINE ITEM #1 PIPE COLLAR STATION 4,103.940 4,103.940
16+409
DOL 0.000 0.00
1.00000 4,103.940 4,103.94
0710 900-00006 ADDED ITEM (DOLLAR)/ LINE ITEM #2 DROP INLET STATION 7,022.930 7,022.930
16+416
DOL 0.000 0.00
1.00000 7,022.930 7,022.93
0715 900-00006  ADDED ITEM (DOLLAR)/ LINE ITEM #3 PIPE SADDLE STATION 1,697.970 1,697.970
144252
DOL 0.000 0.00
1.00000 1,697.970 1,697.97
0720 900-00006  ADDED ITEM (DOLLAR)/ LINE ITEM #4 FLOWFILL TYPE R DROP 731.750 731.750
INLET
DOL 0.000 0.00
1.00000 731.750 731.75
0725 900-00006 ADDED ITEM (DOLLAR)/ LINE ITEM #5 300 MM CMP UPPER 173.920 173.920
ROCK DRAIN
DOL 0.000 0.00
1.00000 173.920 173.92
0730 900-00006 ADDED ITEM (DOLLAR)/ LINE ITEM #6 DOUBLE D INLET 6,029.800 6,029.800
STATION 13+435
DOL 0.000 0.00
1.00000 6,029.800 6,029.80
0735 900-00006  ADDED ITEM (DOLLAR)/ DRILL & BLAST LARGE ROCK BEHIND 3,000.000 3,000.000
ROCK WALL AT STATION 15+300
DOL 0.000 0.00
1.00000 3,000.000 3,000.00
0740 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ABC (CLASS 6) -106.170 -106.170
(OVERWEIGHT)
DOL 0.000 0.00
1.00000 -106.170 -106.17

CAT 0200 CURRENT AMT § 6,720,067.71 $ 180,603.935 2,371,712.23
CAT NO0280 ALTERNATE FUNDED ITEMS

0665 403-09500 FURNISH HOT BITUMINOUS PAVEMENT 5,000.000 0.000
T 0.000 0.00
34.00000 0.000 0.00

CAT 0280 CURRENT AMT $ 170,000.00 $ 0.00$ 0.00
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PCN: 13682-BID ESTIMATE RUN 07/21/2004
PROJECT: NH 1602-086 ESTIMATE NO: 0012 19:50:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0400 CONSTRUCTION ENGINEERING

0670 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0675 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.500
EACH 0.500 7,500.00
15,000.00000 1.000 15,000.00
0680 620-00015 FIELD LABORATORY (STATE FURNISHED) 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0685 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,100.00000 1.000 2,100.00
CAT 0400 CURRENT AMT $ 29,400.00 $ 7,500.00$% 29,100.00

PROJECT TOTAL CURRENT AMT § 6,919,467.71 $ 188,103.93 5 2,400,812.23



